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0.0 NOTE ON TOPIC PAPER UPDATE (JANUARY 2026)  

0.1 The Housing Delivery Topic Paper updates the version published in September 2025 and 
has been prepared to support the examination of the submitted Local Plan. The updated 
paper incorporates the most recent housing monitoring data, including planning applications 
up to December 2025, together with the latest available developer delivery assumptions. 

0.2 The paper has been updated in response to the Inspectors’ Initial and Further Initial 
Questions in relation to housing supply. In particular, Appendix 1 (Housing Trajectory) has 
been updated to reflect the latest 2024/25 housing supply and completions data and now 
presents anticipated delivery to the end of the 2040/41 plan period, including total rows and 
columns for clarity. 

0.3 A new Appendix 2 has been added to provide a detailed schedule setting out the expected 
delivery and completion figures for each housing allocation, including the Sustainable 
Communities, and for all major and minor site commitments, disaggregated by plan period 
year. This appendix represents the composite data which underpins the updated Housing 
Trajectory at Appendix 1. 

0.4 For clarity, this paper also confirms that all proposed housing allocations are wholly additional 
to existing commitments, with housing allocations, major site commitments and minor site 
commitments recorded as distinct and mutually exclusive components of supply. 

0.5 In the process of preparing the Publication Version of the Local Plan the Council included all 
committed development up to 31 August 2024. This position has now been updated to 
include all committed development up to December 2025.   
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1.0 INTRODUCTION 

1.1 This Housing Delivery Topic Paper has been prepared to inform the submission of the Local 
Plan. It sets out the Council’s position on housing need, housing requirement, and 
contribution towards the unmet housing needs of neighbouring local planning authorities. 

1.2 The Regulation 19 consultation on the draft Local Plan was undertaken between February 
2025 and May 2025. The next stage in the process is the formal submission of the Local Plan 
for independent examination.  

1.3 The Local Plan sets out the overarching housing strategy within Policy S4: Housing 
Delivery Strategy, which establishes the approach to meeting the borough’s housing 
requirement of 20,200 dwellings over the plan period. The policy states: 

1. “The council has 55% of its identified housing requirement of 20,200 homes 
consented, under construction or already built. The Council is planning to deliver an 
average of 1,010 dwellings a year through existing supply and land allocations. 

2. The delivery of new dwellings will be managed and monitored on an annual basis 
against the housing trajectory. 

3. If monitoring indicates that delivery is likely to fall below the level required to maintain 
an adequate supply of deliverable sites then the Council will proactively seek to 
increase the delivery of sites through the planning process. 

4. Housing development will be supported and delivered through: 
a. The completion of sites with planning permission; 
b. The allocation of new housing sites as shown on the Policies Map and in 

accordance with Policy HO1 (Housing development principles); 
c. Well-designed windfall development in the built-up areas on a ‘brownfield first’ 

approach; 
d. Where supported in the rural area by Policies HO12 (Housing development in the 

rural area) or HO13 (Rural exception sites); and 
e. Well-designed self-build homes where they are in accordance with Policy HO11.” 

1.4 This paper addresses the following matters: 

• Housing Need Calculation Using the Standard Method 

• Evolution of the Housing Requirement 

• Components of the Housing Requirement (2021–2041) 

• Components of Housing Supply 

• Balance Between Supply and Requirement 

• Justification for Windfall Allowance 

• Housing Delivery Trajectory 

• Assumptions Behind Build-Out Rates 

• Post-2041 Housing Delivery 

• Contribution to Black Country Unmet Need 

• Conclusion: Summary of the Council’s Supply Position 
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2.0 HOUSING NEED CALCULATION USING THE STANDARD METHOD 

2.1 Paragraph 62 of the National Planning Policy Framework (NPPF) 2024 states: 

“To determine the minimum number of homes needed, strategic policies should be 
informed by a local housing need assessment, conducted using the Standard Method in 
national planning practice guidance.” 

2.2 The latest Standard Method for calculating local housing need was set out in the 2024 NPPF, 
representing a fundamental change in the methodology. It revised how housing need is 
calculated and interpreted for plan-making purposes. 

2.3 The Planning Practice Guidance1 (PPG) confirms: 

“Strategic policy-making authorities will need to calculate their local housing need figure 
at the start of the plan-making process. This number should be kept under review and 
revised where appropriate.  
The housing need figure generated using the Standard Method may change as the inputs 
are variable and this should be taken into consideration by strategic policy-making 
authorities.  
However, local housing need calculated using the Standard Method may be relied upon 
for plan making for a period of 2 years from the time that the plan is submitted to the 
Planning Inspectorate for examination” 

2.4 The most recent housing stock data were published in June 2025, and the median workplace-
based affordability ratios were updated in March 2025. Both datasets influence the Standard 
Method calculation and have affected the resulting housing need figure. The most recent 
EHDNA Update, prepared prior to these revisions, identified a need for 857 dwellings per 
annum (dpa). This figure has since increased to 881 dpa. 

2.5 The PPG (Reference ID: 2a-004-20241212) sets out the Standard Method calculation in 
stages, as set out below. 

Step 1: Setting the baseline – 0.8% of existing housing stock for the area 

2.6 Live Table 125 estimates that the housing stock in Telford & Wrekin was 83,516 dwellings in 
2024. 

2.7 Applying the 0.8% baseline results in a starting point of 668 dwellings per annum (83,516 × 
0.008).  

Step 2: An adjustment to take account of affordability  

2.8 The median workplace-based affordability ratio for Telford & Wrekin, based on the five-year 
average from 2019 to 2024, is 6.67. 

2.9 Applying the standard adjustment formula results in an uplift factor of 1.32: 

((6.67 – 5) / 5) × 0.25 + 1 = 1.32)  

Baseline Local Housing Needs Figure 

2.10 The resulting baseline local housing need figure is 881 dwellings per annum (668 × 1.32). 
This figure does not include any potential buffers and is based solely on the most recent data 
released in 2025. It is subject to change as the inputs are updated annually.   

 
1 PPG ID: 2a-008-20241212 
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3.0 EVOLUTION OF THE HOUSING REQUIREMENT 

3.1 The housing requirement of 20,200 dwellings over the plan period 2020-2040 was 
established through the Local Plan Review process and set out in the objectives of the 
Regulation 19 version of the Plan. The proposed revised Local Plan period is 2021-2041, 
and the overall requirement has now increased to 20,680 due to an increase in the Council’s 
housing need figure.  

3.2 This figure was informed by the Government’s Standard Method for calculating local housing 
need and reflected a commitment to support wider housing market area pressures, 
particularly those arising in the Black Country. 

3.3 The most recent Economic and Housing Development Needs Assessment (EHDNA) Update 
(February 2025) (EH01) notes that the Government’s Standard Method represents the 
minimum starting point for assessing housing need and identified a figure of 857 dwellings 
per annum at the time of publication. It also explored a range of demographic and market-
adjusted scenarios, supporting the Council’s decision to plan for a higher level of housing 
delivery. The evidence presented in the EHDNA Update also emphasises that a requirement 
above the minimum need would, during this plan review, allow Telford & Wrekin to contribute 
towards addressing wider housing market pressures, particularly unmet housing needs 
identified within the West Midlands Housing Market Area. 

3.4 The approach to housing delivery has been shaped by both the need to meet the borough’s 
own assessed need and the position within the West Midlands Housing Market Area. The 
Black Country authorities have identified a substantial unmet need which cannot be 
accommodated within their administrative areas. As a result, Telford & Wrekin has sought to 
contribute constructively to meeting that need through its Local Plan strategy. 

Contribution to Black Country Unmet Need 

3.5 In line with national policy, Telford & Wrekin Council recognises the importance of positively 
addressing unmet housing needs that arise within the wider housing market area. The NPPF 
2024 states at paragraph 62: 

“In addition to the local housing need figure, any needs that cannot be met within 
neighbouring areas should also be taken into account in establishing the amount of 
housing to be planned for.” 

3.6 The Black Country authorities (Dudley, Sandwell, Walsall and Wolverhampton) have 
previously identified a significant housing shortfall which cannot be accommodated within 
their administrative areas due to physical and environmental constraints. As part of Duty to 
Cooperate the Black Country LPA’s have formally requested that Telford & Wrekin Council 
assist by providing a contribution towards their unmet housing needs. Telford & Wrekin, as 
a relatively unconstrained authority within the proximity of the West Midlands Housing Market 
Area, is well placed to provide support in helping to meet this wider need. 

3.7 At the Regulation 18 stage the Council had identified a contribution of 81 per annum. At the 
Regulation 19 stage of the Local Plan Review, the Council proposed to contribute 3,060 
dwellings (equivalent to 153 dwellings per annum) towards the Black Country’s unmet 
housing need. This contribution was in addition to the borough’s own housing need, which 
at that time was calculated at approximately 857 dpa using the Government’s Standard 
Method. 

3.8 The Council’s review of migration patterns drew upon ONS internal migration data at local 
authority level (mid-2022 estimates), assessing flows between Telford & Wrekin and the 
Black Country authorities. This methodology translated household migration into a dwelling 
equivalent figure, which indicated a contribution of around 126 dwellings per annum. 
Recognising the importance of supporting the wider Housing Market Area, the Council has 
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taken a positive approach in going beyond this demographic baseline. A higher contribution 
of 153 dwellings per annum (3,060 dwellings in total) has been adopted and confirmed in 
Policy S4 of the Local Plan as the borough’s agreed contribution to the Black Country’s unmet 
housing need. 

3.9 Following updates to the Standard Method calculation, the borough’s minimum local housing 
need has increased to 881 dwellings per annum. In order to accommodate this uplift while 
the overall housing requirement figure is now 20,680 dwellings over the plan period 2021–
2041, the Council’s contribution to unmet need from the Black Country remains at 3,060 
dwellings (153 dpa). This is confirmed in Policy Strategic S4 – Housing delivery strategy. 

3.10 This revised contribution continues to represent a significant and positive response to unmet 
need within the wider housing market area. It ensures that Telford & Wrekin’s own housing 
needs are met in full, and that the overall strategy remains consistent with the principles of 
sustainable development, infrastructure capacity and environmental limits. 

3.11 In response to representations from the Black Country authorities, the Council has carefully 
considered the need to demonstrate that all reasonable capacity has been explored. The 
Local Plan is underpinned by a robust site selection process which has identified a sufficient 
and deliverable supply of sites, including an ‘over-allocation’ that provides flexibility and 
contingency. In doing so, the Council has avoided allocating sites that would be poorly 
located or inaccessible, consistent with the sustainable development objectives of the NPPF. 
It is also recognised that the market’s ability to deliver housing at scale must be taken into 
account to avoid overheating and ensure a realistic and deliverable trajectory.  

3.12 Importantly, paragraph 34 of the NPPF requires all local plans to be reviewed at least once 
every five years, providing a nationally consistent mechanism for reassessing housing needs 
and supply. On this basis, the Council does not consider that an additional ‘early review’ 
clause, as suggested by neighbouring authorities, is necessary or justified. 

3.13 The Council remains committed to ongoing engagement with the Black Country authorities 
under the Duty to Cooperate, and this contribution reflects the outcome of constructive cross-
boundary dialogue.  

Components of the Housing Requirement (2021–2041) 

3.14 The Council’s housing requirement is set at 20,680 dwellings over the revised plan period 
2021 to 2041, equating to 1,034 dwellings per annum (dpa). This position reflects the 
increase in the area’s housing need figure from the Regulation 19 version of the Local Plan. 

3.15 The current calculation identifies a local housing need of 881 dpa, reflecting revised dwelling 
stock estimates and affordability ratios. The Council has proportionately increased its 
housing requirement figure to reflect this, and the contribution to the Black Country 
authorities’ unmet needs remains unchanged at 153 dwellings per annum.  

3.16 The current components of the housing requirement are as follows: 

Table 1: Breakdown of Housing Requirement: Annual and Plan Period Totals 

Component Dwellings (2021–2041) Annual Equivalent (dpa) 

Local housing need (Standard 
Method) 

17,620 881 

Contribution to Black Country 
authorities’ unmet need 

3,060 153 

Total Requirement 20,680 1,034 
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4.0 BALANCE BETWEEN SUPPLY AND REQUIREMENT 

4.1 Chapter 5 of the National Planning Policy Framework (NPPF 2024) sets out the 
Government’s objective to “deliver a sufficient supply of homes”. In line with paragraph 72 of 
the NPPF, the Council has prepared a comprehensive understanding of land availability 
through the Strategic Housing Land Availability Assessment (SHLAA). From this, the Council 
has identified a sufficient supply and mix of sites to meet the borough’s housing requirement 
of 20,680 dwellings over the plan period 2021–2041, taking into account site availability, 
suitability and viability. 

4.2 Paragraph 72 of the NPPF 2024 also requires planning policies to identify: 

• specific, deliverable sites for five years following the intended date of adoption; and 

• specific, developable sites or broad locations for growth for years 6–10, and, where 
possible, for years 11–15 of the plan period. 

4.3 The Council’s housing trajectory confirms that there is a deliverable five-year housing land 
supply at the point of adoption, and that sufficient developable land has been identified to 
meet the remainder of the requirement over the long term. 

4.4 The Council’s approach is supported by detailed monitoring data and site-level evidence 
provided through the Five Year Housing Land Supply and Annual Monitoring Reports. These 
confirm that committed development, Local Plan allocations, and windfall allowances 
together provide a robust, flexible and deliverable supply of land for housing. 

4.5 In accordance with paragraph 73 of the NPPF, the Council has ensured that small and 
medium-sized sites form an important part of the housing supply. The Council does this 
through the supporting the delivery of windfall development, particularly on previously 
developed land within the built-up area, consistent with the NPPF’s emphasis on using 
brownfield land and delivering homes within existing settlements. A detailed justification for 
the windfall allowance is set out in Section 5 of this paper. 

Components of Supply 

4.6 The supply is made up of extant planning permissions, proposed site allocations, and a 
windfall allowance. A detailed justification for the windfall figure is set out in Section 5 of this 
paper. The supply is anticipated to comprise the following components: 

Table 2: Summary of Housing Supply Components 

Contribution to Supply 2020-2040 2021-2041 

Existing completions from start of plan period 
to 24/25 

6,699 5,882 

Housing allocations 9,292 9,837 

Major site commitments 3,524 3,524 

Under Construction 2,801 2,801 

Not Yet Started 723 723 

Minor site commitments 328 328 

Under Construction 109 109 

Not Yet Started 209 209 

Windfall allowance 1,440 1,560 

Lapse allowance -21 -21 

Total 21,262 21,110 
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4.7 Within the housing allocations component, a proportion of the supply is derived from the 
Sustainable Communities (SC) sites. Collectively, the Sustainable Communities sites 
contribute 6,955 dwellings, equating to 33.6% of the housing requirement and 31.6% of the 
total housing supply over the plan period. 

4.8 The contribution of each Sustainable Communities site to the housing requirement and 
overall supply is summarised below. 

Table 3: Contribution of Sustainable Communities Sites to Housing Requirement and 
Supply 

Site Ref Site Name 
Supply 

Contribution 
% Contribution 
to Requirement 

% Contribution 
to Supply 

SC1 Land at Bratton  2,100 10.2% 9.5% 

SC2 
Land North East 

of Muxton  
2,665 12.9% 12.1% 

SC3 
Land North of 
A442 Wheat 

Leasows 
2,190 10.6% 9.9% 

Total   6,955 33.6% 31.6% 

4.9 In the Inspectors’ Further Initial Questions, clarification is sought in relation to housing supply, 
specifically requesting a table setting out the expected delivery and completion figures for 
each housing allocation (including the Sustainable Communities) and commitments by plan 
period year. A detailed schedule presenting anticipated delivery and completion figures for 
each housing allocation, disaggregated by plan period year, is provided at Appendix 2.  

4.10 For the purposes of the housing supply, sites are categorised into three distinct and mutually 
exclusive components: housing allocations, major site commitments (excluding any 
allocations), and minor site commitments (excluding any allocations). Each component is 
recorded once only within the supply. 

4.11 Accordingly, any site identified as a major or minor site commitment does not form part of 
the housing allocations supply, and all proposed allocations are wholly additional to existing 
commitments. 

Lapse allowance  

4.12 For the purposes of the Local Plan housing trajectory, we apply a 10% lapse allowance to 
small sites (fewer than 10 dwellings) with planning permission that have not yet commenced. 
This allowance is confined to minor permissions not yet started only; it is not applied to sites 
under construction or to major sites whose deliverability is addressed through lead-in and 
build-out assumptions. This approach reflects where non-implementation risk is typically 
concentrated. 

4.13 A 10% allowance is consistent with recent practice and sits in the mid-range of approaches 
taken by comparable authorities, such as those outlined below:  

• South Kesteven applies 10% to small sites with permission, noting the Examining 
Inspector’s observation that such a discount is “typically 10% on small sites but 
local monitoring may indicate an alternative”.  

• Stafford Borough applies 10% to smaller sites for five-year supply purposes. Other 
authorities adopt more conservative rates where local evidence justifies it: South 
Staffordshire applies 19% to small sites not yet under construction (with none to 
large sites). 

• Stoke-on-Trent applies 19% to permissions not yet started. 
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4.14 These examples demonstrate the accepted principle of applying a lapse allowance to small, 
not yet started schemes.  

4.15 Data from other authorities also supports a stronger differential between minor and major 
schemes:  

• Watford’s AMR reported a year with 0% lapses on major applications versus 
around 40% on minor applications, with a 15% allowance assumed at Local Plan 
examination based on historic trends.  

• Wyre Forest applies a lower 4% allowance grounded in long-run monitoring since 
2002, further illustrating that an evidence-led range exists and that 10% is a 
reasonable middle position.  

4.16 Locally, Telford & Wrekin’s recent delivery performance is strong, which supports adopting a 
proportionate (rather than highly conservative) lapse allowance. The Annual Monitoring 
Report records 1,265 net completions in 2023/24, continuing a sustained pattern of delivery 
in the borough. The Housing Delivery Test results reinforce this position, with outcomes 
consistently well above 200% over recent years:  

Table 4: Summary of Housing Delivery Test Scoring 2020 - 2023 

Housing Delivery Test Year Scoring 

2020 226% 

2021 233% 

2022 264% 

2023 327% 

Source: HDT 2022. 2021, 2022, 2023 

4.17 The Council acknowledges that lapse rates may vary between monitoring periods. 
Accordingly, the 10% allowance will be kept under review through the AMR and adjusted if 
local monitoring demonstrates a materially different non-implementation rate for small, not 
yet started permissions.  

Post-2041 Housing Delivery 

4.18 Within the allocations there are three large strategic sites. Two of these are anticipated to 
continue to deliver beyond the plan period. Whilst these completions beyond the plan period 
are not included in the supply to 2041, they remain important to note. The sites are: 

• SC1: Land at Bratton 

• SC2: Land North East of Muxton 

• SC3: Land North of A442 Wheat Leasows 

As Sustainable Communities (SCs), it is reasonable to assume delivery will extend beyond 

the existing plan period given their scale and build-out rates. It is anticipated that a total of 

1,095 dwellings will be delivered post-2041, as set out in   
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4.19 Table 55 below: 
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Table 5: Breakdown of SCs and contribution beyond the plan period 

Site Name Total Dwellings 
Expected to be 

delivered in the plan 
period 

Expected 
completions beyond 

the plan period 

Land at Bratton 2,100 2,100 0 

Land North East of 
Muxton 

2,850 2,665 185 

Land North of A442 
Wheat Leasows 

3,100 2,190 910 

Total 8,050 6,955 1,095 

 
4.20 The expected completions beyond the plan period reflects anticipated build-out rates and 

delivery trajectories which are discussed in Section 6 of this paper. 
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5.0 JUSTIFICATION FOR WINDFALL ALLOWANCE 

5.1 In the Regulation 19 Plan, the windfall allowance for minor sites was set at 60 dwellings per 
annum. Paragraph 75 of the NPPF states: 

“Where an allowance is to be made for windfall sites as part of anticipated supply, there 
should be compelling evidence that they will provide a reliable source of supply. Any 
allowance should be realistic having regard to the strategic housing land availability 
assessment, historic windfall delivery rates and expected future trends. Plans should 
consider the case for setting out policies to resist inappropriate development of 
residential gardens, for example where development would cause harm to the local 
area.” 

5.2 Following consultation with planning consultants, we have increased the “minor” site 
threshold from below 5 dwellings to below 10 dwellings. In the Regulation 19 draft, “minor” 
was used to describe sites below 5 dwellings; for this Topic Paper we now define “minor” 
residential sites as those delivering fewer than 10 dwellings. 

5.3 This aligns our terminology with the Town and Country Planning (Development Management 
Procedure) (England) Order 2015 (“DMPO”), which defines “major development” for housing 
as proposals involving “10 or more dwellinghouses”, or where “the site area is 0.5 hectares 
or more and it is not known whether the development provides for 10 or more 
dwellinghouses” (Article 2). By extension, schemes below this threshold are treated as 
“minor”. 

5.4 This adjustment reflects professional feedback and supports consistency with common 
development management practice and monitoring conventions. Any analysis and 
allowances presented in this Topic Paper are therefore based on sub-10 dwelling (“minor”) 
sites. 

5.5 Further analysis indicates that the figure of 60 dwellings per annum represents a 
conservative estimate. A more accurate and justified windfall allowance would be 120 
dwellings per annum (equating to 1,560 dwellings over the 13 years from 2028/29 to 
2040/41) based on recent evidence and delivery trends. This conclusion is drawn from the 
analysis set out below.  

5.6 While the majority of justification for the windfall allowance is derived from analysis of minor 
and major windfall sites, it is useful to examine this within the context of overall windfall 
trends.  

5.7 Between 2013/14 and 2023/24, total windfall completions have fluctuated significantly, 
ranging from a high of 1,431 dwellings in 2021/22 to a low of 48 dwellings in 2022/23. The 
average number of windfall completions per annum across this period is 696 dwellings. This 
is illustrated in the table and figure below. 

Table 6: Average number of Windfall Completions 

 3 years 5 years 8 years All Years 

Windfall 
completions 

545 388 548 696 
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Figure 1: Windfall Completions by Monitoring Year 

 

5.8 The number of individual windfall applications (permissions leading to completions) per year 
has ranged from 28 to 104, with an average of 74 applications annually.  

Figure 2: Annual Count of Windfall Sites (First Completion Year) 

 

5.9 The average site size has varied considerably, peaking at 52 dwellings per site in 2013/14, 
but typically falling within the 2–24 dwellings per site range in most years. 
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Figure 3: Average Completions and Site Size by Year 

 

5.10 Correspondingly, the average number of completions per site has remained relatively modest 
in recent years, typically 2–3 dwellings per site since 2018/19, indicating the predominance 
of small-scale windfall developments. This underlines the continued relevance of minor 
windfall as a reliable source of supply. 

Minor and Major Windfall 

5.11 It is important to distinguish between the contributions of major and minor windfall 
development when determining an appropriate allowance. 

5.12 The average total windfall completions between 2013/14 and 2023/24 is 696 dwellings per 
annum. However, this figure is heavily skewed by significant contributions from major windfall 
sites. Over this period, major windfall completions averaged 570 dwellings per annum, 
whereas minor windfall completions averaged just 126 dwellings per annum. 

Table 7: Average number of windfall completions in the past 3 years, 5 years, 8 years 
and all years 2013/14 – 2023/24 

Monitoring Year 3 years 5 years 8 years All Years 

All Windfall Data available 545 388 548 696 

Major Applications 423 256 416 570 

Minor Applications 122 132 132 126 

 
5.13 These figures demonstrate that, while major applications have delivered large numbers of 

homes in specific years, they are less consistent and less frequent in occurrence. In contrast, 
minor windfall completions have remained more stable over time. 

5.14 When considering the average size of windfall applications, there is no clear trend. Minor 
windfall applications tend to yield between 2 and 3 dwellings on average, whereas major 
sites deliver significantly larger numbers. The average size of a major windfall site peaked at 
155 dwellings in 2016/17, prior to the adoption of the current Local Plan. 
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Figure 4: Average Windfall Site Size by Monitoring Year 

 

5.15 The contribution of major sites is sporadic. Major windfall is typically a product of the absence 
of an up-to-date Local Plan or delayed allocations. Whereas, minor windfall development 
tends to occur regularly through infill, small redevelopment, or conversions. 

5.16 It is also relevant to consider the number of windfall permissions granted (noting that figures 
relate to the year of first completions, rather than the year of decision). This provides insight 
into the frequency of windfall development. 

Figure 5: Number of Windfall Applications by Monitoring Year 
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5.17 While major applications have delivered a significant proportion of total windfall completions, 
they account for just 15.4% of all windfall permissions between 2013/14 and 2023/24. Minor 
windfall applications comprise the remaining 84.6%, demonstrating their greater consistency 
and reliability over time. 

Table 8:  Proportion of Windfall Completions and Permissions by Site Type 

Monitoring Year 3 years 5 years 8 years All Years 

Completions         

Major Applications 29.5% 18.9% 34.5% 49.6% 

Minor Applications 70.5% 81.1% 65.5% 50.4% 

Permissions         

Major Applications 10.3% 6.4% 9.2% 15.4% 

Minor Applications 89.7% 93.6% 90.8% 84.6% 

 
5.18 Over the full monitoring period, major applications delivered approximately 49.6% of total 

windfall completions, with minor applications accounting for 50.4%. The contribution from 
major sites is likely influenced by the transitional period following the adoption of the current 
Local Plan in 2018, during which large unallocated sites continued to come forward. 

5.19 On the basis of the evidence set out above, the windfall allowance should be revised to 120 
dwellings per annum, based on the consistent historic delivery of minor windfall sites. While 
major windfall sites can contribute significantly, its irregular nature and dependence on wider 
supply factors means it should not be relied upon within the annual allowance, particularly 
where a Local Plan is up to date and provides a clear development framework. 
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6.0 ASSUMPTIONS BEHIND BUILD-OUT RATES 

6.1 Paragraph 77(d) of the NPPF (2024) states that when planning for large-scale development, 
authorities should “make a realistic assessment of likely rates of delivery, given the lead-in 
times for large scale sites”.  

6.2 The Council has reviewed historic monitoring data from the Annual Monitoring Reports 
(AMRs) and Five Year Housing Land Supply alongside national research, particularly the 
Lichfields Start to Finish (2024) study. This demonstrates that delivery rates in Telford & 
Wrekin increase with site size, consistent with national trends. The evidence also shows that 
lead-in times are proportionate to site complexity and scale, with smaller sites generally 
starting more quickly than larger strategic sites. 

6.3 Based on this analysis, the Council has identified the following average lead-in times different 
site sizes: 

Table 9: Telford and Wrekin Lead in times 

Site Size (Dwellings) Approx Lead-In Time 
Mean Annual Delivery as % 

of Total Units 

5–9 < 6 months 100% 

10–49 < 6 months 40% 

50–99 1 year 29% 

100–499 2 years 21% 

500–999 3 years 9% 

1,000+ 4 years 9% 

 
6.4 The introduction of additional tiers for sites below 100 dwellings reflects the borough’s 

particular delivery characteristics. Lichfields – Start to Finish (3rd Edition, 2024) confirms that 
sites of less than 100 units tend to have much shorter lead-in times and build-out periods, 
often completing within one to two years of commencement.  

6.5 Due to the volume of small scale development in recent years the Council has split this 
between very small (5–9 dwellings), small (10–49 dwellings), and medium (50–99 dwellings) 
categories, rather than combining all sub-100 unit sites into a single delivery assumption. 
This allows the trajectory to better reflect the borough’s mix of site sizes and the more rapid 
delivery profile of smaller schemes. 

6.6 These assumptions are further refined by recognising the type of housebuilder active on a 
site, with national builders averaging 40 dpa per outlet, regional builders 20 dpa, and local 
builders 10 dpa. This reflects market capacity and absorption rates identified through past 
delivery performance. In comparison to the findings of Lichfields these are noted below.  
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Table 10: Average build-out rates by size of site (Lichfields) 

Site Size 
(Dwellings) 

Mean Build out rate (dpa) Median Build out rate (dpa) 

First Edition 
Second 
Edition 

Third 
Edition 

Second 
Edition 

Third 
Edition 

50 - 99 27 22 20 27 18 

100 - 499 60 55 54 54 44 

500 - 999 107 80 87 73 68 

1,000 - 1,499 120 104 104 88 87 

1,500 - 1,999 137 110 113 104 104 

2,000+ 160 138 137 137 138 

Source: Lichfields Start to finish Data: Third Edition Table 4.1 

Table 11: Average lead in times by size of site (Lichfields) 

Site Size (Dwellings) 
Lower Quartile 

(years) 
Median (years) 

Upper Quartile 
(years) 

50 - 99 1.4 1.5 5.9 

100 - 499 2.6 2.8 9.0 

500 - 999 2.7 3.4 6.6 

1,000 - 1,499 3.7 4.9 8.3 

1,500 - 1,999 3.7 5.0 6.9 

2,000+ 4.1 5.1 7.9 

Source: Lichfields Start to finish Data: Third Edition Table 3.1 

6.7 This methodology is consistent with the NPPF and PPG in providing a realistic yet positively 
prepared assessment of delivery, supported by both local monitoring evidence and nationally 
recognised research. 

6.8 A blended approach has therefore been adopted which takes account of local delivery 
characteristics while being benchmarked against the national trends identified in Lichfields’ 
Start to Finish (Third Edition, 2024). In particular, the Council has disaggregated sites below 
100 dwellings into three distinct categories (5–9, 10–49, and 50–99) to reflect the significant 
role of small and medium sized schemes in the borough and their faster delivery profile 
compared with larger sites. This refinement is not explicitly identified in the national data but 
responds directly to the scale and pattern of development observed in Telford & Wrekin. The 
build-out rates applied in the trajectory are therefore as follows:  

Table 12: Adopted build-out assumptions applied to the housing trajectory 

Site size 
Average timeframe from validation to 

first completion 
Average build rate (dwellings per 

annum) 

5 to 9 1 year All 

10 to 49 1.5 years 20 

50 to 99 2 years 30 

100 to 499 2.5 years 60 

500 to 999 3 years 80 

1,000 to 1,499 3.5 years 130 

1,500 to 1,999 4 years 140 

2,000+ 5 years 180 
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6.9 When compared with the national averages reported in Start to Finish (Third Edition, 2024), 
the Council’s assumptions are generally in line with expected delivery rates. In some 
categories, particularly sites of 50–99 and 1,000+ dwellings, the applied rates are slightly 
higher. This reflects local evidence that sites in Telford & Wrekin have historically delivered 
at stronger rates than the national average, particularly where multiple outlets are operating. 

6.10 The Council considers that it is especially important to ensure robust assumptions for smaller 
sites, which make up a significant element of supply and typically do not benefit from 
Statements of Common Ground or other agreements with developers. For these sites, the 
Council has introduced additional tiers to reflect the more rapid delivery profile observed 
locally. 

6.11 For larger strategic sites, delivery is supported by Statements of Common Ground, Section 
106 agreements and active engagement with promoters, which provide greater certainty on 
build-out. As a result, while the assumptions applied are consistent with national 
benchmarks, the actual delivery trajectory for these sites is largely informed by site-specific 
evidence agreed with developers. 

6.12 This approach ensures that the trajectory is realistic, based on both national evidence and 
local circumstances, while providing sufficient flexibility to support a positive housing land 
supply position. 
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7.0 HOUSING DELIVERY TRAJECTORY 

7.1 The NPPF 2024 states at paragraph 78 that: 

“Strategic policies should include a trajectory illustrating the expected rate of housing 
delivery over the plan period, and all plans should consider whether it is appropriate to 
set out the anticipated rate of development for specific sites.” 

7.2 In accordance with this requirement, the Council has prepared a housing trajectory which 
demonstrates how the housing requirement of 20,680 dwellings over the plan period 2021–
2041 is expected to be delivered. The trajectory draws upon detailed site-level evidence 
relating to commitments, allocations, and windfall allowances, and takes into account 
assumptions around lead-in times and build-out rates. The trajectory is provided at Appendix 
1 of this paper. 

Figure 6: Local Plan Housing Trajectory – Annual Requirement and Components of 
Supply 

 
 

7.3 Figure 6 illustrates the housing trajectory, showing actual completions to date, existing 
supply, allocated sites and windfall allowances, set against the Local Plan annual 
requirement. The figure visually highlights that the Council’s identified supply is sufficient to 
meet the numbers required in the early years of the Plan period. This shows that annual 
completions have already exceeded the requirement in the years prior to adoption, and that 
this level of delivery is projected to continue for a further six years beyond an assumed 
adoption date of 2026/27. 

7.4 The comparatively high level of completions in 2024/25 is reflective of a number of schemes 
delivering more quickly than would normally be anticipated, including around 450 units which 
have been delivered on affordable housing sites. This has resulted in a slightly lower level of 
delivery expected in 2025/26, although the majority of this delivery will be on sites currently 
under construction. 
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7.5 Paragraph 78 also requires local planning authorities to identify and update annually a supply 
of specific deliverable sites sufficient to provide a minimum of five years’ worth of housing 
against their housing requirement.  

7.6 The Council anticipates being able to show between 6.2 years’ and 5.4 years’ supply of 
deliverable housing land at adoption. This calculation is detailed in Section 8 of this paper.   
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8.0 CONCLUSION: SUMMARY OF THE COUNCIL’S SUPPLY POSITION 

Anticipated Supply Position During the Plan Period 

8.1 The housing requirement for the plan period 2021–2041 is 20,680 dwellings. Taking into 
account existing commitments, the windfall allowance, and both existing and proposed 
allocations, the identified supply amounts to 21,110 dwellings. This represents an oversupply 
of 430 dwellings against the plan period requirement. 

8.2 In addition, two strategic sites and a housing allocation are anticipated to continue delivering 
completions beyond 2041. Together these sites are expected to provide approximately 1,595 
dwellings post-2041, meaning that the Local Plan has capacity to deliver around 2,025 
dwellings more than the identified requirement over and beyond the plan period. This equates 
to approximately a 9.8% buffer against the plan requirement. 

8.3 This additional provision provides a contingency to accommodate any slippage in delivery 
from other sites or potential lapses of planning permissions. With the inclusion of a windfall 
allowance, the Council is confident that the allocations identified in the Local Plan are 
sufficient to deliver the full housing requirement within the plan period 

Anticipated Housing Land Supply Position at Adoption 

8.4 Based on the analysis above, it is anticipated that the Council will be able to demonstrate a 
sufficient supply of housing across the plan period, with anticipated delivery exceeding the 
overall housing requirement. At the point of adoption (2026/27), modelling indicates that the 
Council would be able to demonstrate between 6.2 years’ and 5.4 years’ supply of 
deliverable housing land. 

8.5 Two scenarios have been tested: 

• The first assumes anticipated completions are delivered up to 2026/27 and then 
rolled forward against the residual requirement. 

• The second applies the Local Plan requirement directly, without taking account of 
completions already achieved. 

8.6 Under both scenarios, the borough demonstrates a substantial margin above the minimum 
five-year requirement. This is shown in Table 13 below. 
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Table 13: Anticipated five year supply at adoption (2026/27) 

Housing requirement 

Expected position at 
adoption (taking 

account of existing 
completions) 

Expected position at 
adoption (not taking 
account of existing 

completions) 

Expected cumulative completions (2021/22-
2025/26) 

7,057  

Residual requirement (20,680 – 7,236) 13,623  

Adjusted five year requirement (accounting 
for projected completions) / Plan five year 

requirement (5 x 881dpa)  
3,776 4,405 

Contribution to Black Country unmet need of 
153 dpa (5 x 153dpa) 

765 765 

5% Buffer 227 259 

Total 5 year requirement 4,768 5,429 

Annual requirement 954 1,086 

Housing Supply   

Housing allocations 2,924 2,924 

Major site commitments 2,428 2,428 

Minor site commitments 219 219 

Windfall allowance 360 360 

Lapse allowance -19 -19 

Total Supply 5,912 5,912 

Years Supply 6.2 5.4 

 
8.7 On this basis, the Council can demonstrate a robust five-year housing land supply on 

adoption, significantly above the minimum five-year requirement, and providing flexibility to 
respond to changing circumstances. 

Application of a buffer 

8.8 A 5% buffer has been applied to the supply position at adoption in accordance with paragraph 
78 of the NPPF. Paragraph 78 requires local planning authorities to identify and update 
annually a supply of specific deliverable sites sufficient to provide a minimum of five years’ 
worth of housing against their housing requirement (or local housing need where strategic 
policies are more than five years old). The NPPF confirms that the supply of deliverable sites 
should also include a buffer (brought forward from later in the plan period) of: 

“a) 5% to ensure choice and competition in the market for land; or  
b) 20% where there has been significant under delivery of housing over the previous 
three years, to improve the prospect of achieving the planned supply; or  
c) From 1 July 2026, for the purposes of decision-making only, 20% where a local 
planning authority has a housing requirement adopted in the last five years examined 
against a previous version of this Framework, and whose annual average housing 
requirement is 80% or less of the most up to date local housing need figure calculated 
using the standard method set out in national planning practice guidance.” 

8.9 Telford & Wrekin’s most recent Housing Delivery Test (2023) result was 327%, well above 
the 85% threshold that would otherwise trigger a 20% buffer. On this basis, the application 
of a 5% buffer is appropriate. Whilst future HDT scores may vary over the plan period, the 
current evidence supports applying the 5% buffer consistently to the housing requirement. 
This approach ensures both competition and choice in the market for land, in line with 
national policy. 
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2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28 2028-29 2029-30 2030-31 2031-32 2032-33 2033-34 2034-35 2035-36 2036-37 2037-38 2038-39 2039-40 2040-41

Plan 

Period 

Total

Delivery 

beyond 

the plan 

period

Plan period year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 210

Remaining years 20 19 18 17 16 15 14 13 12 11 10 9 8 7 6 5 4 3 2 1 210

Annual housing requirement (Plan Period) 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 1,034 20,680

1 Supply

Exsiting completions 1,473 1,732 1,265 1,412 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5,882

a Housing allocations 0 0 0 0 0 182 313 561 807 1,061 1,216 1,156 696 655 585 520 505 505 530 545 9,837 1,595

b Major site commitments 0 0 0 0 1,068 785 666 482 281 214 28 0 0 0 0 0 0 0 0 0 3,524

Under Constuction 0 0 0 0 1,068 659 529 278 167 100 0 0 0 0 0 0 0 0 0 0 2,801

Not Yet Started 0 0 0 0 0 126 137 204 114 114 28 0 0 0 0 0 0 0 0 0 723

c Minor site commitments 0 0 0 0 109 96 114 9 0 0 0 0 0 0 0 0 0 0 0 0 328

Under Constuction 0 0 0 0 88 21 0 0 0 0 0 0 0 0 0 0 0 0 0 0 109

Not Yet Started 0 0 0 0 21 65 114 9 0 0 0 0 0 0 0 0 0 0 0 0 209

d Windfall allowance 0 0 0 0 0 0 0 120 120 120 120 120 120 120 120 120 120 120 120 120 1,560

Lapse allowance 0 0 0 0 -2 -7 -11 -1 0 0 0 0 0 0 0 0 0 0 0 0 -21

Anticipated supply position

Annual Completions 1,473 1,732 1,265 1,412 1,175 1,057 1,082 1,171 1,208 1,395 1,364 1,276 816 775 705 640 625 625 650 665 21,110 1,595

Cumulative completions 1,473 3,205 4,470 5,882 7,057 8,113 9,195 10,366 11,574 12,969 14,333 15,609 16,425 17,200 17,905 18,545 19,170 19,795 20,445 21,110

Residual requirement 19,207 17,475 16,210 14,798 13,623 12,567 11,485 10,314 9,106 7,711 6,347 5,071 4,255 3,480 2,775 2,135 1,510 885 235 -430

Residual oversupply/shortfall 439 1,137 1,368 1,746 1,887 1,909 1,957 2,094 2,268 2,629 2,959 3,201 2,983 2,724 2,395 2,001 1,592 1,183 799 430



Appendix 2 Anticipated Housing Delivery and Completions by Allocation 
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1
 Dwellings 

Contributing 
to Five Year 

Supply 

H13   Lawley West  Telford 250 250 0 0 0 0 0 0 0 0 10 60 60 60 60 0 0 0 0 0 0 0 0 0 0 250 

HO1 410 
Longwood 

Farm, Redhill  
Telford 203 203 0 0 0 0 0 0 0 0 0 0 0 23 60 60 60 0 0 0 0 0 0 0 0 83 

HO2 716 Old Park Telford 200 200 0 0 0 0 0 0 0 0 0 0 60 60 60 20 0 0 0 0 0 0 0 0 0 180 

HO3 472 
Land South 
of the Dale 

Church Aston 
Newport 160 160 0 0 0 0 0 0 0 0 0 0 0 0 40 60 60 0 0 0 0 0 0 0 0 40 

HO4 422 

Former 
Phoenix 
School, 

Manor Road 

Telford 128 128 0 0 0 0 0 0 0 0 0 8 60 60 0 0 0 0 0 0 0 0 0 0 0 128 

HO5 450a 
Land North of 

Allscott 
Meads 

Rural 105 105 0 0 0 0 0 0 0 0 0 0 0 0 45 60 0 0 0 0 0 0 0 0 0 45 

HO6 251 
Land South 
of Holyhead 

Road 
Telford 105 105 0 0 0 0 0 0 0 0 0 0 0 45 60 0 0 0 0 0 0 0 0 0 0 105 

HO7 719 Pink Skips  Telford 90 90 0 0 0 0 0 0 0 0 0 0 30 30 30 0 0 0 0 0 0 0 0 0 0 90 

HO8 449 
East of 

Dawley Road 
Telford 89 89 0 0 0 0 0 0 0 0 0 30 30 29 0 0 0 0 0 0 0 0 0 0 0 89 

HO9 412 

Land at 
Hilltop Farm, 

Waterloo 
Road 

Telford 80 80 0 0 0 0 0 0 0 0 0 0 20 30 30 0 0 0 0 0 0 0 0 0 0 80 

HO10 419 
Land South 
of Plough 

Lane  
Newport 80 80 0 0 0 0 0 0 0 0 0 30 30 20 0 0 0 0 0 0 0 0 0 0 0 80 

HO11 274 

Land off 
Church 
Road, 

Lilleshall 

Rural 74 74 0 0 0 0 0 0 0 0 0 0 0 0 14 30 30 0 0 0 0 0 0 0 0 14 

HO12 187 
Land West of 

Wellington 
Road 

Telford 70 70 0 0 0 0 0 0 0 0 0 0 10 30 30 0 0 0 0 0 0 0 0 0 0 70 

HO13 701 
South of 

Hutchinson 
Gate  

Newport 69 69 0 0 0 0 0 0 0 0 0 0 0 0 9 30 30 0 0 0 0 0 0 0 0 9 

HO14 699 
Tafs Salop 
LTd, Gower 

Street  
Telford 65 65 0 0 0 0 0 0 0 0 0 30 35 0 0 0 0 0 0 0 0 0 0 0 0 65 

HO15 450b 
Land West of 

Allscott 
Meads 

Rural 60 60 0 0 0 0 0 0 0 0 0 0 0 0 0 30 30 0 0 0 0 0 0 0 0 0 



Telford & Wrekin Council 
Housing Delivery Topic Paper 

 

 
27 

Alloc 
Ref 

Call 
for 

Sites 
Ref 

Site Address 
Local 
Plan 
Area 

Total Net 
Dwellings 

Expected 
Completions 

in Plan Period 

Expected 
Completions 
beyond Plan 

Period 

Completions 
before plan 

Period 2
0

2
0

-2
1
 

2
0

2
1

-2
2
 

2
0

2
2

-2
3
 

2
0

2
3

-2
4
 

2
0

2
4

-2
5
 

2
0

2
5

-2
6
 

2
0

2
6

-2
7
 

2
0

2
7

-2
8
 

2
0

2
8

-2
9
 

2
0

2
9

-3
0
 

2
0

3
0

-3
1
 

2
0

3
1

-3
2
 

2
0

3
2

-3
3
 

2
0

3
3

-3
4
 

2
0

3
4

-3
5
 

2
0

3
5

-3
6
 

2
0

3
6

-3
7
 

2
0

3
7

-3
8
 

2
0

3
8

-3
9
 

2
0

3
9

-4
0
 

2
0

4
0

-4
1
 Dwellings 

Contributing 
to Five Year 

Supply 

HO16 718 AGA Site  Rural 

60 

60 0 0 0 0 0 0 0 0 0 0 60 0 0 0 0 0 0 0 0 0 0 0 0 60 

HO17 378 Vasey Court Telford 45 45 0 0 0 0 0 0 0 0 0 0 0 0 5 20 20 0 0 0 0 0 0 0 0 5 

HO18 705 
Old Railway 
Line, Church 

Aston 
Newport 41 41 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 21 0 0 0 0 0 0 0 0 

HO19 459 
Malinslee, 

Telford 
Telford 

41 
41 0 0 0 0 0 0 0 0 0 0 0 0 0 20 21 0 0 0 0 0 0 0 0 0 

HO20 424 
Brandon 
Avenue, 

Shawbirch 
Telford 36 36 0 0 0 0 0 0 0 0 0 0 6 30 0 0 0 0 0 0 0 0 0 0 0 36 

HO21 269 
Land at Park 

Road, 
Dawley 

Telford 28 28 0 0 0 0 0 0 0 0 8 20 0 0 0 0 0 0 0 0 0 0 0 0 0 28 

HO22 334 
Former Bush 

Hotel 
Telford 27 27 0 0 0 0 0 0 0 0 0 0 0 0 7 20 0 0 0 0 0 0 0 0 0 7 

HO23 689 

Land 
southern side 

of Waters 
Upton 

Rural 26 26 0 0 0 0 0 0 0 0 0 0 0 0 0 0 26 0 0 0 0 0 0 0 0 0 

HO24 411 

Land at 
junction of 
Hay Street, 
Tibberton 

Rural 25 25 0 0 0 0 0 0 0 0 20 5 0 0 0 0 0 0 0 0 0 0 0 0 0 25 

HO25 483 

Car Park 
adjacent to 

Police 
Station, 

Legges Way  

Telford 20 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 0 0 0 0 0 0 0 0 0 

HO26 702 
Land South 

of Old 
Vicarage 

Telford 19 19 0 0 0 0 0 0 0 0 0 0 19 0 0 0 0 0 0 0 0 0 0 0 0 19 

HO27 707 
Little Dessert 
Shop, Bratton 

Telford 17 17 0 0 0 0 0 0 0 0 17 0 0 0 0 0 0 0 0 0 0 0 0 0 0 17 

HO28 685 

Land south 
and west of 
Somerfield 

Road 

Telford 515 15 500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15 0 

HO29 647 

Long Barn 
Stables 

Equestrian 
Centre 

Rural 

15 

15 0 0 0 0 0 0 0 0 0 15 0 0 0 0 0 0 0 0 0 0 0 0 0 15 

HO30 714 

Land South 
of St 

Michaels 
Church, 
Lilleshall 

Rural 10 10 0 0 0 0 0 0 0 0 0 0 10 0 0 0 0 0 0 0 0 0 0 0 0 10 

HO31 342 
Land at 
Badhan 
Factory 

Telford 10 10 0 0 0 0 0 0 0 0 0 0 0 0 0 10 0 0 0 0 0 0 0 0 0 0 
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 Dwellings 

Contributing 
to Five Year 

Supply 

HO32 339 

Land 
between 

Hartbridge 
Road and 
Beverley 

Roundabout, 
Oakengates 

Telford 10 10 0 0 0 0 0 0 0 0 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 10 

HO33 337 

Land 
Opposite 

Shawbirch 
PH 

Telford 10 10 0 0 0 0 0 0 0 0 0 0 0 0 0 10 0 0 0 0 0 0 0 0 0 0 

HO34 341 
Former Cross 
Keys Public 

House 
Telford 5 5 0 0 0 0 0 0 0 0 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5 

HO35 443 
Land at 2 
Arleston 

Lane 
Telford 

5 
5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5 0 0 0 0 0 0 0 0 0 

MU1 301 
Land off 

Ironmasters 
Way  

Telford 215 215 0 0 0 0 0 0 0 0 84 105 26 0 0 0 0 0 0 0 0 0 0 0 0 215 

MU2 515 
Blue Willow 

Car Park 
Telford 

158 
158 0 0 0 0 0 0 0 0 0 0 0 0 38 60 60 0 0 0 0 0 0 0 0 38 

MU3 516 
Lime Green 

Car Park 
Telford 

138 
138 0 0 0 0 0 0 0 0 0 0 0 0 18 60 60 0 0 0 0 0 0 0 0 18 

MU4 303 
Land at 

Southwater 
Phase 2  

Telford 14 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 14 0 0 0 0 0 0 0 0 0 

MU5 630 

Agriculture 
House, 

Southwater 
Way  

Telford 

11 

11 0 0 0 0 0 0 0 0 0 0 0 0 0 11 0 0 0 0 0 0 0 0 0 0 

MU6 720 
Former  

Wilkinson 
Site  

Telford 15 15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15 0 0 0 0 0 0 0 

MU8   Mere Park Newport 38 38 0 0 0 0 0 0 0 0 38 0 0 0 0 0 0 0 0 0 0 0 0 0 0 38 

SC1 SC 
Land at 
Bratton  

Telford 2100 2100 0 0 0 0 0 0 0 0 0 0 105 220 220 220 220 220 175 120 120 120 120 120 120 545 

SC2 SC 
Land North 

East of 
Muxton  

Telford 2850 2665 185 0 0 0 0 0 0 0 0 0 0 150 215 295 280 255 265 265 200 185 185 185 185 365 

SC3 SC 
Land North of 
A442 Wheat 

Leasows 
Telford 3100 2190 910 0 0 0 0 0 0 0 0 0 0 20 120 200 200 200 200 200 200 200 200 225 225 140 
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Alloc 
Ref 

Call 
for 

Sites 
Ref 

Site Address 
Local 
Plan 
Area 

Total Net 
Dwellings 

Expected 
Completions 

in Plan Period 

Expected 
Completions 
beyond Plan 

Period 

Completions 
before plan 

Period 2
0

2
0

-2
1
 

2
0

2
1

-2
2
 

2
0

2
2

-2
3
 

2
0

2
3

-2
4
 

2
0

2
4

-2
5
 

2
0

2
5

-2
6
 

2
0

2
6

-2
7
 

2
0

2
7

-2
8
 

2
0

2
8

-2
9
 

2
0

2
9

-3
0
 

2
0

3
0

-3
1
 

2
0

3
1

-3
2
 

2
0

3
2

-3
3
 

2
0

3
3

-3
4
 

2
0

3
4

-3
5
 

2
0

3
5

-3
6
 

2
0

3
6

-3
7
 

2
0

3
7

-3
8
 

2
0

3
8

-3
9
 

2
0

3
9

-4
0
 

2
0

4
0

-4
1
 Dwellings 

Contributing 
to Five Year 

Supply 

        
TOTAL 9,837 1,595 0 0 0 0 0 0 0 182 313 561 807 

106
1 

121
6 

115
6 

696 655 585 520 505 505 530 545 2,924 

 
 

 

 
 
 
 
 
 


